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Abstract—Information Technology  is playing a big  role  integrating  information  flow.  Information  technology 
implementation  is an  investment with targeted to gain the efficiency of competitive edge over competitor  for 
business. Ensuring the investment made in Information Technology project to reach the objective and provides 
value for the business  is something that people are used to rely on triple constraint on time, on scope and on 
budget. Triple constraint only evaluate project fulfillment based on the project plan, on time, on scope and on 
budget but does not guarantee  the  final output  is providing expected  value  for business,  triple  constraint  is 
considered as short term goal which  is easy to use for evaluating project but do not reflect the actual  impact 
and  benefit.  A  case  study  conducted  in  Coca‐Cola  Amatil  Indonesia  to  design  a  performance management 
system to provide a comprehensive IT project key performance indicator based on PRISM approach to ensure all 
necessary strategy, process and capability in place to achieve project stakeholder satisfaction and contribution. 
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1. Introduction 
 
Coca Cola Amatil Indonesia is a subsidiary of Coca‐Cola Amatil with headquarters in Sydney Australia. 
The  company  itself  actually divided  into  two  separate entities Coca‐Cola Bottling  Indonesia  (CCBI) 
and Coca‐Cola Distribution  Indonesia  (CCDI). Both of  this company  is group under a  single naming 
Coca‐Cola Amatil Indonesia to leverage and identify that both of the company is subsidiary of Coca‐
Cola Amatil which  is one of the  largest manufacturers and distributors of Coca‐Cola products  in the 
world. Coca‐Cola Amatil  Indonesia made  its  first  investment  in  Indonesia  in 1992 and during  those 
days  there  are  around  10  of  bottling  company  which  hold  a  distribution  license  of  Coca‐Cola 
products. Starting in 1990 some of Coca‐Cola bottling business started to merge and in January 2000 
ten of Coca‐Cola bottling business merges into Coca‐Cola Bottling Indonesia.  
 
Today Coca‐Cola Amatil Indonesia manufactures and distributes millions of cases Coca‐Cola products 
to over 400,000 outlets throughout Indonesia with more than 120 Sales Centers and approximately 
9,000 employees.  Coca‐Cola journey start from Dr. John Stith Pemberton invention on May 8 1886, a 
local pharmacist produced the syrup for Coca‐Cola, and carried a  jug of the new product down the 
street to Jacobs' Pharmacy where it was sampled, pronounced "excellent" and placed on sale for five 
cents a glass as a soda fountain drink. Carbonated water was teamed with the new syrup to produce 
a drink that was at once "Delicious and Refreshing" a theme that continues to echo today wherever 
Coca‐Cola is enjoyed. 
 
Dr. Pemberton never realized the potential of the beverage he created. He gradually sold portions of 
his business  to various partners and,  just prior  to his death  in 1888, sold his  remaining  interest  in 
Coca‐Cola to Asa G. Candler. An Atlantan with great business acumen, Mr. Candler proceeded to buy 
additional rights and acquire complete control. 
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The Coca‐Cola Company  is the world’s  largest beverage company, refreshing consumers with more 
than  500  sparkling  and  still  brands.  Led  by  Coca‐Cola,  the  world’s  most  valuable  brand,  the 
Company’s portfolio  features 14 billion dollar brands  including Diet Coke,  Fanta, Sprite, Coca‐Cola 
Zero,  vitamin  water,  Powerade,  Minute  Maid,  Simply  and  Georgia.  Globally,  we  are  the  No.  1 
provider of sparkling beverages, juices and juice drinks and ready‐to‐drink teas and coffees. Through 
the world’s  largest beverage distribution system, consumers  in more  than 200 countries enjoy  the 
Company’s  beverages  at  a  rate  of  1.7  billion  servings  a  day.  With  an  enduring  commitment  to 
building  sustainable  communities,  our  Company  is  focused  on  initiatives  that  reduce  our 
environmental footprint, support active, healthy living, create a safe, inclusive work environment for 
our associates, and enhance the economic development of the communities where we operate. 
 
CCAI operation area covering overall  Indonesia region  from Sabang until Merauke which creating a 
specific challenge  in sales and distribution of Coca‐Cola product. The challenge  is not only  in selling 
and  distributing  a  physical  product  but  also  in  term  of  business  process  required  to  control  and 
monitor sales and distribution process throughout Indonesia.   
 
To  get  business  information  activity  on  time  to  support  business  decision  in  order  to  win  the 
customer  and  competition  CCAI  relay  on  Information  Technology  system  and  infrastructure. 
Information  technology  is become  irreplaceable component  in CCAI doing business  in order  to get 
integrated information and insight what is happening in field throughout Indonesia region. 
 
In developing solution, IT Business Solution Group become the lead and interface between business 
function and IT department. Business Solution Manager is played a central role as a project manager 
managing multiple project initiative. Business Solution Manager will lead the coordination with other 
IT  function  areas  such  as  technical  team,  Infrastructure  team  and  Operation  team  in  delivering 
solution. Project performance evaluation  for business  solution group  is become a central driver  in 
evaluate business solution team performance; a comprehensive performance evaluation  is required 
to categorize a project is as a fail project or success. Today evaluating project performance is based 
on triple constraint which is on time, on scope and on budget. 
 
 
Figure 1. Triple Constraint 
Source: http://en.wikipedia.org/wiki/Project_management_triangle 
 
The actual evaluation success or failure of a project is it just based on these criteria? If only based on 
these criteria then why there are some projects which meet the criteria but still evaluated as a fail 
projects.  The  key  point  is  about  alignment  with  project  stakeholder  and  objective.  Project 
performance evaluation  is critical tools to ensure all stakeholders requirement are met and not just 
focusing on these constraint or business financial performance but also considering all stakeholders 
requirement.  
 
Creating  a  comprehensive  project  performance  evaluation  is  a  critical  point  in  order  ensures  all 
stakeholders  requirement  are  met  and  this  journal  is  focus  in  designing  a  project  performance 
evaluation  system  to address  the gap  in performance management evaluation of project manager 
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and  project  team.  As  a  case  study  in  developing  project  performance  evaluation will  used  NEW 
ROAM SR project. The study  is  limited on performance management system design for NEW ROAM 
SR  project  and  investor  stakeholder  will  not  be  included  and  already  represent  by management 
team. 
 
2. Business Issue Exploration 
 
A. Conceptual Framework 
Every Project within a company will has its own stakeholders who could include employee, investor, 
customer and government  if necessary. Project  initiated with  intention  to  increase company value 
especially  in  term of  revenue, profitability  competitiveness  and operational effectiveness. A  lot of 
project which not meeting their time, exceed budget is considered as a success project due to their 
ability to provide the value for the organization and stakeholder. In opposite there are a lot of project 
which  managed  in  timely  manner,  meet  budget,  yet  they  did  not  bring  much  value  to  the 
organization. The perspective of successful project is no longer valid only by evaluate on budget, on 
time and able to meet requirement but there are a lot more than this criteria to evaluate a project as 
a successful project. Project required providing value to company or stakeholder in the larger scope. 
 
An approach to evaluate a project success based on stakeholder point of view by using Performance 
Prism  methodology  as  a  framework.  Performance  Prism  is  a  performance  measurement 
methodology with focus on the stakeholder by evaluating all stakeholder contribution, requirement 
and correlates it into strategy, process and capability required to define measurement required for a 
project. Performance Prism design  to be a highly  flexible  so  that  it  can provide both a broad and 
narrow  focus as required.  If only partial aspect of performance management  is required, such as a 
single stakeholder focus or a particular business process agenda, then the performance prism can be 
applied  to  designing  measurement  system  and  appropriate  measures  that  address  the  context. 
Conversely,  if broad corporate or business unit performance management improvement  initiative  is 
required,  then  the Performance Prism  is equally capable of  supporting  that  too  (The performance 
Prism, Andy Neely) 
 
Performance Prism  is a holistic  in orientation.  It does not assume  that  the only  stakeholders who 
matter are  the shareholders and customers.  It does not assume  that  financial measures should be 
supplemented with  a  few non‐financial ones.  Instead Performance Prism encourages executive  to 
focus  on  the  critical  question  (The  performance  Prism,  Andy  Neely).  Critical  question  start  from 
“Who is our stakeholder? What do they want and need?” Then continued to what strategy required 
delivering value to stakeholders? What the process need  in place and what capabilities required to 
underpin this process. 
 
 
Step 0
Step 1
Step 2
Basic Principal of Performance Management
NEW ROAM SR Project Business Case
NEW ROAM SR Project Requirement
NEW ROAM SR Project Execution
Company Vision, Mission, Strategy
Performance Management Design
Implementation PlanStep 3
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Figure 2.Conceptual Framework 
 
Step  0  Basic  Principle  foundation  of  Performance  Management  and  Step  1  is  about  business 
background of Caoca‐Cola Amatil and NEW ROAM SR. Step 2 which consist of process design of NEW 
ROAM  SR  Performance  Management  based  on  Performance  PRISM  framework.  Performance 
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Management  System  design  for NEW  ROAM  SR  using  Performance  PRISM  in  detail  defined  in  4 
stages process illustrated figure 3 below 
 
1.NEW ROAM SR Stakeholder 
Identification
2. NEW ROAM SR
Success Map Identification
3.NEW ROAM SR
Measurement Identification
4.NEW ROAM SR 
Measurement Validation and Weight
5.Final Performance Management 
Design
 
 
Figure 3.Performance Management Design stage 
 
Performance management design start from  identification of stakeholder then based on survey and 
interview. As a  result of  interview a  success map  for each of  stakeholder will be develop and  this 
success map will become a base of measurement identification. 
 
B. Method of Data Collection and Analysis 
Key question to be addressed  in this study  is what  is Key Performance  Indicator of   NEW ROAM SR 
project and this identification is will used PERFORMANCE PRISM method. 
In identification of this KPI will used survey, interview and discussion with related party to develop a 
success map for each stakeholder which will be used to define Key Performance Indicator.  
List of  identified KPI to able to use as a Performance Evaluation required a weight for each KPI and 
this process used AHP based on importance level survey of stakeholders and expert judgment. 
C. Analysis of Business Situation  
Project initiated with intention to increase company value especially in term of revenue, profitability 
competitiveness and operational effectiveness. A lot of project which not meeting their time, exceed 
budget is considered as a success project due to their ability to provide the value for the organization 
and  stakeholder.  In  opposite  there  are  a  lot  of  project  which  managed  in  timely  manner,  meet 
budget, yet they did not bring much value to the organization. The perspective of successful project 
is no longer valid only by evaluate on budget, on time and able to meet requirement but there are a 
lot more than this criteria to evaluate a project as a successful project.  
 
 
As a case Study NEW ROAM SR project is selected, short illustration of this project is as below: 
Project Background: 
CCAI  operation widespread  throughout  Indonesia with  geographical  challenges  required  a mobile 
integrated sales and marketing tools that enable our sales representative do the ordering and sales 
monitoring activity on the go. 
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Project Profile  
? Total Projected User : +/‐ 2100 Sales Representative Personnel 
? Operation Area : All Operation Throughout Indonesia (10 operation) 
? Projected Duration : 8 Month (Dec – July 2011) 
 
Every Project within a company will has its own stakeholders who could include employee, investor, 
customer and government if necessary. For NEW ROAM SR has 5 main key stakeholders as below: 
1. Sales Force 
2. Management 
3. IT Operation  
4. IT Support 
5. Project Team 
NEW ROAM KPI will be develop based on key satisfaction and contribution from each of stakeholder 
identified 
 
3. Business Solution 
 
An  initial survey  is held for each of  identified stakeholder and based on this survey a success map  is 
developed  for  each  of  stakeholder.  Success  map  is  draw  a  correlation  between  key  satisfaction, 
contribution and what kind of strategy, process and capability to fulfill each stakeholder satisfaction 
and contribution. As an example of Sales Force and Management success map is illustrated in figure 4 
and figure 5. 
 
SATISFACTION
CONTRIBUTION
STRATEGIES PROCESSES CAPABILITIES
? Simple Apps
? Optimum Utilization
? User Requirement 
Confirmation
? Business Requirement 
Analysis? Integrated Apps
? Fast Response Apps
? Reliable
STRATEGIES PROCESSES CAPABILITIES
? User Training and Education
? Knowledge Transfer and 
Handover to IT Support ? Support Availability
? User Acceptance
? System Design Workshop
? User Acceptance Test 
? Knowledge Handover to IT 
Support
? User Training
? Communication & 
Collaboration
? Project Documentation
? Project Management Planning
? Training Material  
Development
? Training Delivery
? Technical Capabilities? System Development
 
Figure 4. Sales Force Success Map 
 
Sales Force  is  the end user of NEW ROAM SR project output which  in  form of mobile  solution  to 
support their daily sales activity. The key satisfaction from this stakeholder group  is a fast response 
and reliable application which simple enough to be operated in and also integrate all the daily sales 
activity.  In  return  the  organization  expects  optimum  utilization  of  this NEW  ROAM  SR which will 
provide organization with  full control of sales activity and also  improve sales  force productivity by 
removing  manual  order  entry  activity  in  Sales  Office.  Below  success  map  is  the  complete 
performance prism identification from sales force. 
 
Example only 
Wicaksono and Wibisono /  The Indonesian Journal of Business Administration, Vol.2, No.2, 2013:226‐234 
 
231 
Sales  Force  success  map  indicate  to  achieve  key  satisfaction  and  contribution  from  Sales  Force 
required 4 main key strategies such as User Requirement Confirmation, Final User Acceptance, User 
training and education and knowledge transfer to IT support to ensure buy in and conformance NEW 
ROAM SR  feature  in  supporting  Sales Force daily activity which will drive optimum utilization and 
ensure the expected contribution required from Sales Force. 
 
Management  Stakeholder  as  a  representation  of  investor  for  NEW  ROAM  SR  project.  The  key 
satisfaction of NEW ROAM SR projects  from management side  is  to provide  them with daily order 
tracking visibility and also improve control and monitoring in Sales Representative activity. On top of 
this  Management  also  expect  the  key  user  adoption.  Below  success  map  is  the  complete 
performance prism identification from Management. 
 
SATISFACTION
CONTRIBUTION
STRATEGIES PROCESSES CAPABILITIES
? Order Tracking  & 
visibility
? Establish Monitoring 
Solution
? Business Requirement 
Analysis
? Improve Control in 
Sales Rep Activity
STRATEGIES PROCESSES CAPABILITIES
? Regular Project Update
? Requirement Identification
? User Acceptance Test 
? Change Management 
Meeting
? Communication & 
Collaboration
? Project Management Planning
? Change Management
? Reporting
? Project Management 
Meeting
? Management 
Support
? Establish Reporting 
Solution
? Change Management
? Key User Adoption ? User Training and Education
? Completed as Plan ? Project Planning
? User Training
? Project Management Plan 
Development
? Project Planning Review ? Project Plan Meeting
 
 
Figure 5.Management Success Map 
 
There  are  7  key  strategies  to  achieve  the  stakeholder  satisfaction  and  ensure  contribution  from 
management in supporting NEW ROAM SR project. One of the key satisfactions is project completion 
as plan and to fulfill this required a comprehensive project planning which  include cost calculation, 
timeline and regular project update to management in resolving any issues as early as possible.  Key 
measurement identified from all success map is compiled in figure 6 with total 74 Key measurement 
for all stakeholder with 68 of them is unique. 
FACET SALESFORCE MANAGEMENT IT OPERATION IT SUPPORT PROJECT TEAM
Sales  force requirement fulfil lment System Monitoring requirement fulfi llment Deployment Functionality Fullfi l lment Knowledge Handover Completion Project Team Satisfaction Survey
System support user satisfaction survey On Budget Project Completion Offl ine Functionality Fulfi llment
On Time Project Completion Minimum downtime
On Scope Project Completion Handset Backup Availabil ity
% System Util ization Project Charter Approval  Document Sign Off Initial  User Deployment Completion % User Reported Unresolve Issue On Target project deliverables
Project Closing Approval  Document Sign Off Average Issue Resolution Time
System Requirement Document Sign Off Project Deliverables  Achievement Application update success  rate % Issue escalated to 3rd level  support Communication with Stakeholder
User Acceptance Document Sign Off Communication with Stakeholders % System Util ization Issue Resolution Service Level  Conformance % Training Fulfil lment
% NEW ROAM SR Issue Escalated to 3rd level High Availabil ity Communication with Project Team
Post Test User Training Result Project Deliverables  Achievement
System Requirement Document Completeness % Design Progress Deployment  Design Document Sign Off Transfer Knowledge Completion Working Hour Tracking
Testing Scenario Completeness  Vs  Requirement % Development Progress % Deployment Procedure compliance % Communication Plan Fulfil lment
% Testing scenario passed test % Testing Progress Offl ine functionality Design Document Sign Off Training Take Up
Transfer Knowledge Completion Project Planning Document Completion Operational  Knowledge Transfer Completion Project Planning Document Completion
End User Education Completion Train the trainer post test result Performance Management Plan Availability
System Architecture Document Sign Off
Subject Matter Expert Availabil ity Project Manager Skil ls Hardware support availabil ity Support Personnel  Capacity Availability Performance Management Procedure Availabil ity
Project Resource Capacity availability Subject Matter Expert Availabil ity System Architect Resource Availabil ity Support System and Procedure IDP Procedure Availabil ity
Application Support Personnel  Availabil ity Project Resource Capacity availability User Guide Document availabil ity Resource availabil ity for handover Learning and Development Resource Availabil ity
Technical  Guide Document Availabil ity Deployment Procedure Availabil ity Project Planning Development Resource Availability
User Education Resource Availabil ity
SATISFACTION
CONTRIBUTION
STRATEGY
PROCESS
CAPABILITY
 
Figure 6.NEW ROAM SR Key Performance Indicator Measurement 
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74  totals KPI  from all  stakeholders  to enable  this  implemented  to evaluate NEW ROAM  SR project 
required  a  classification  based  on  weight  of  each  KPI.  The  weight  is  defined  based  on  level  of 
importance  of  stakeholder  and  drill  down  to  each  KPI with  the  help  of  expert  judgment.  Level  of 
importance stakeholder based on survey is illustrated as figure 7 below. 
 
 
 
Figure 7.Stakeholder level of importance 
 
The  highest  importance  is  management  and  followed  by  Sales  force.  The  final  weight  of  list 
measurement  is showed the most  importance with  the highest weight  is Project Charter Document 
Approval and followed by Project Planning Document Completion. Both of this KPI  is a baseline of a 
project to be able to start. Without Approval of project charter there will be no project to execute. The 
top 10 Key Performance Indicator is listed in figure 8. 
 
 
 
Figure 8.Top 10 KPI 
 
In implementation of this KPI will following the category of each KPI as below: 
? Project Planning   : Key Performance  Indicator measurement starts  from  the planning 
period until project officially kick off. 
? Project Execution  :  Key  Performance  Indicator which  the measurement period  starts 
and used during project execution to ensure the project is running on the right direction. 
? Project Review  : Key Performance Indicator start and used post project implementation but 
not categorize as an operational KPI. 
? Operational    :  Key  Performance  Indicator  start  and  used  post  project 
implementation and used as a parameter to evaluate operational performance. 
 
In project planning a Project Manager will focus on Key Performance Indicator categorize as project 
planning and during project execution there will be an additional set of KPI required to be a key focus 
to be achieved and  continue until Project Review which going  to measure performance of project 
post completion of project. Operational KPI  is slightly different  in the usage even though this set of 
KPI  is also determine the  level of stakeholder satisfaction but this KPI will be remain as  long as the 
solution  is  still  in  operational  and  used  by  business.  In  performance  evaluation  of  a  project  it  is 
required a clear cut off period when this score of operational KPI will impact to total evaluation of a 
project.  Cut  off  period  between  each  project  can  be  vary  depend  on  the  scope  and  operational 
implication of a project but  in general  the minimum period will be 3 months until 1 year  for an  IT 
projects.  
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Benchmarking 
As  a  benchmarking NEW  ROAM  SR performance management design will  contrast  the developed 
design  with  the  project  management  body  of  knowledge  as  best  practice  guidance  in  project 
management. According to the latest release PMBOK 5th edition in page 35 definition and criteria of 
project success is described in 3 sentences as below: 
1. Since  projects  are  temporary  in  nature,  the  success  of  the  project  should  be measure  in 
terms of completing the project within the constraint of scope, time, cost, quality, resources, 
and risk as approved between the project managers and senior management. 
2. To ensure the realization of benefits  for the undertaken project, a test period (such as soft 
launch in service) can be part of the total project time before handing it over to permanent 
operations. 
3. Project  success  should  be  referred  to  the  last  baselines  approved  by  the  authorized 
stakeholders. 
 
Based on PMBOK definition in principal the project success should be referred as an approval of the 
authorized  stakeholders  and  this  align with  the NEW ROAM  SR performance management design 
which the Key Performance Indicator is based solely on the stakeholder satisfaction and contribution. 
Period of evaluation  is also noted  in PMBOK should  include a test period to be  included within the 
overall project evaluation which in NEW ROAM SR performance design is identified as a period of live 
and operational.  
 
4. Conclusion and Implementation Plan  
 
Key Performance  Indicator  identified will  change  the way of project performance evaluation  from 
existing parameter only focus  in Project completion on time, on budget and on scope but with this 
new approach will required project manager and team to focus in other additional aspect of project 
and  clearly measured  through  KPI.  Comparison  of  current method  and  proposed method  can  be 
reviewed in table 1  
 
Table 1 Current Project Performance Evaluation 
 
                        
•.Planning
•.Execution
•.Completion
Operational
CurrentProposed
14 KPI Target Achievement NA
22 KPI Target Achievement NA
26 KPI Target Achievement
Project Scope Evaluation
Project Budget Evaluation
Project Timeline Evaluation
18 KPI Target Achievement NA
 
 
Table 4.1 provides us with  information using proposed KPI  is covering bigger evaluation  landscape 
compare  to  current  KPI  by  put  each  KPI  on  every  important  milestone  in  project.  Implementing 
Proposed KPI  is helping project  team, management  to evaluate and oversee any  issue and  risk as 
early as possible.  
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In  summary  implementing new performance management  system design providing  company with 
benefit as below: 
1. Improved project stakeholder perspective on how  the project  is performing during project 
planning, execution, and completion and operational. 
2. Provide  company with  health  check  point  to  oversee  risk  and  avoid  failure  of  project  by 
understanding  the KPI achievement on each  stage as an early warning  system  to minimize 
risk and solve potential issue. 
3. Improve control and security of investment made to project. 
4. Improve ownership of project stakeholder by addressing each  stakeholder  satisfaction and 
contribution. 
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